WMS Project Preparation Brief

Prepared 2026-10-20 | Your warehouse project at a glance

Executive summary

Customer project preparation: Ready for detailed evaluation. This describes your implementation preparation; Quark core WMS operations are implemented.

Business profile	Your stated position
Primary industry	Pharmaceutical
Additional industries	Manufacturing
Operating models	Manufacturing Supply, Finished Goods Distribution
Warehouse footprint	1 warehouse
Active users	12 active users
Daily volume	250 orders per day
Current systems	Paper / spreadsheets / manual processes; ERP: An ERP is in use

Your top 3 actions

1. Build an interface validation sheet

List messages/files/APIs, trigger conditions, frequency and source/target owners. Define retry, idempotency, reconciliation and failed-message acceptance tests with IT.

Why: External connection categories were selected; category/count alone does not establish effort.

2. Document a production-supply scenario

Walk through staging, material issue and returns; document batch/QC exceptions where required. Map production-order events, data owners and recovery scenarios with production IT.

Why: Production interactions were explicitly selected.

3. Map stock status and release authority

Confirm stock status, quarantine/release authority and exception scenarios with quality/operations.

Why: Quarantine/QC was explicitly requested.

Customer preparation brief. Specialist fit, certification, costs and rollout are scoped separately.

Complexity and readiness

Operational scope and implementation preparation are assessed independently.

Operational complexity factors

Dimension	Stated factors and open questions
Process Variability	Process variation: One broadly consistent set of processes
Inventory & Traceability	Tracking: Lot / batch; Ownership: One owner; Units: A single handling unit; QC release: Yes / required
Integrations	Connections: ERP; Exchange: Event / API messages; Owners: Agreed and assigned; Recovery: Partly prepared / not agreed; Production interface: Yes / required
Automation	RF/mobile: Not currently used or planned; Equipment: No automation in scope
Compliance	Jurisdiction: USA; Open: Obligations: not specified
Multi-owner Operations	Ownership: One owner
Deployment Replicability	Sites: 1

Implementation readiness: Ready for detailed evaluation

Preparation area	Your stated preparation
Master data	Available, reviewed and consistent
Requirements	Documented and agreed with process owners
Project owner	An owner is assigned with time allocated
Budget basis	A planning basis and decision process are agreed
Operations and IT	Agreed and assigned
Interface owners	Agreed and assigned
Acceptance tests	Agreed and assigned
Target window	Considering a start in 6-12 months

Unknown answers are open questions, not failed checks. Scale, industry and complexity do not lower this readiness result. Full answers follow in the appendix.

Preparation and discovery

Use the following items to prepare an internal project meeting or supplier discussion.

Further preparation tasks

Complete the three actions on page one, then work through the remaining findings below. Priorities follow your answers; they are not estimates of effort.

4. Clarify applicable obligations

Have the accountable specialist identify applicable obligations and evidence; this questionnaire is not a legal audit.

Why: This answer is unknown or omitted; it is not a negative answer.

Based on your answers: Applicable obligations: Not known / not decided yet

Requirements you explicitly reported

These are your stated requirements. Specialist rules and connections need project-specific validation.

Requirement	Your answer
Required tracking	Lot / batch
Units of measure	A single handling unit
Required integration categories	ERP
Quarantine / QC release requirement	Yes / required
Production interactions	Staging at production lines, Material issue, Unused-material returns, Batch genealogy / traceability
Production-order interface	Yes / required

Discovery topics to validate

Your industry and operating model select these topics. They do not establish applicable regulations, mandatory features or supplier compatibility.

Topic for discussion	Why it was selected
What traceability and obligation questions are confirmed?	Industries: Pharmaceutical, Manufacturing; Required tracking: Lot / batch; Storage environment: Ambient

Topic for discussion	Why it was selected
How does warehouse work interact with production?	Industries: Pharmaceutical, Manufacturing; Operating models: Manufacturing Supply, Finished Goods Distribution
How will interfaces be owned and recovered?	Required integration categories: ERP

Candidate supplier-evaluation scenarios

These scenarios support customer acceptance planning. Specialist requirements and connections are verified within the project scope.

Choose representative normal and exception cases with a process owner and validate with shortlisted suppliers.

Candidate scenario	Reason to evaluate it
Production material issue / return and batch/QC discovery	Explicit production flows are in scope.
Controlled stock / exception and release scenario	A quality or temperature exception requirement was explicitly stated.
Receiving and putaway	These workflows are in the stated scope. Use a representative receipt and storage exception.
Picking and shipping evaluation	An outbound workflow is in scope; select a representative order and exception.
ERP integration validation	ERP connectivity is selected; define data ownership and an exchange/error-handling scenario.

Keep operational details within your organisation unless sharing is authorised. Contacting Quark is optional and never attaches this report automatically.

This brief assesses customer project preparation. Quark provides implemented core warehouse operations. User-reported requirements, specialist capabilities and external connections need project-specific validation. This is not compliance certification, a cost/ROI/effort estimate or go-live approval.

Appendix: your complete answers

Generated 2026-10-20T17:00:00.000Z | Taxonomy 0.1.0 | Rules 0.2.0 | JSON schema 2.0.0

Only questions in your active assessment path are included. Not specified means unknown, not no. Full answer-to-rule traceability remains in the structured JSON export.

Which industries does this warehouse serve?

Question detail	Your answer
Industries	Pharmaceutical (primary), Manufacturing

How does the warehouse operate?

Question detail	Your answer
Operating models	Manufacturing Supply, Finished Goods Distribution

What scale should the discussion cover?

Question detail	Your answer
Warehouses	1
Active warehouse users	12
Approximate daily volume	250
Volume unit	Orders per day

What inventory rules are actually required?

Question detail	Your answer
Required tracking	Lot / batch
Inventory ownership	One owner
Storage environment	Ambient
Order channel	B2B
Units of measure	A single handling unit

Which systems and floor technologies are in scope?

Question detail	Your answer
Current warehouse management	Paper / spreadsheets / manual processes
ERP presence	An ERP is in use
Required integration categories	ERP
RF / mobile warehouse operations	Not currently used or planned
Automation equipment in use or planned	No automation in scope

Which workflows, variations and problems matter?

Question detail	Your answer
Warehouse workflows	Receiving, Putaway, Picking, Shipping
Process variations	One broadly consistent set of processes
Important operational problems	No specific problem identified yet

What is prepared for a supplier evaluation?

Question detail	Your answer
SKU and location master data	Available, reviewed and consistent
Operational requirements	Documented and agreed with process owners
Internal project owner	An owner is assigned with time allocated
Budget readiness	A planning basis and decision process are agreed
Intended implementation horizon	Considering a start in 6-12 months
Operations and IT stakeholders	Agreed and assigned
Integration ownership and contacts	Agreed and assigned

Question detail	Your answer
Representative tests and exception scenarios	Agreed and assigned

What traceability and obligation questions are confirmed?

Question detail	Your answer
Countries / jurisdictions to verify	USA
Applicable obligations	Not known / not decided yet
Quarantine / QC release requirement	Yes / required

How does warehouse work interact with production?

Question detail	Your answer
Material stages	Raw materials, Work in progress, Finished goods
Production interactions	Staging at production lines, Material issue, Unused-material returns, Batch genealogy / traceability
Production-order interface	Yes / required

How will interfaces be owned and recovered?

Question detail	Your answer
Expected exchange pattern	Event / API messages
System / interface ownership	Agreed and assigned
Failed-message recovery and reconciliation	Partly prepared / not agreed